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1 INTRODUCTBON 

1.1 Scope 

This Annual Progress Report has been prepared In accordance with Task 8, Subtask 8.2 of the 

Statement of Work (SOW) attached to the Settlement Agreement and Administrative Order on Consent 

(Settlement Agreement) between the U.S. Environmental Protection Agency (USEPA) and Peoples Gas 

Light and Coke Company (PGL), a subsidiary of Integrys Energy Group, effective October 31,2008 

(2008c). Also Included In this report Is a Master Schedule Update that Includes the general schedule for 

Remedial Investigation/Feasibility Study (RI/FS) activities at each Site. The Annual Progress Report and 

Master Schedule Update address PGL's former manufactured gas plant (MGP) Sites located In Chicago, 

Illinois. The sites Include: Crawford Station, North Branch Site (consisting of Division Street Station 

Operable Unit (OU), North Station OU, and Willow Street-Hawthome Avenue Station OU), North Shore 

Avenue Station, and South Branch Site (consisting of 22"" Street Station Upland OU, Hough Place 

Station Upland OU, South Station Upland OU, Throop Street Station OU and South Branch River OU). 

Integrys Business Support, LLC (IBS) manages the former MGP sites for PGL. 

1.2 Overview 

This report addresses the following: 

Section 2: Multi-Site Document Progress 

Sections: Site Progress 

Section 4: Proposed Master Schedule 

Sections: References 
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2 MULTI-SITE DOCUMENTS 

Under the Settlement Agreement and SOW, Multi-Site documents are used to set forth general 

approaches and concepts to streamline subsequent site-speclfic work plans and minimize review times. 

The Multi-Site Rl documents are used to maintain a consistent approach to Investigate and assess 

potential risk at each site. The Multi-Site PS Support Documents are used to develop general response 

actions and technologies appropriate for MGP sites. 

This section summarizes the status of the MUltl-Slte Documents. 

2.1 Multi-Site Ri Documents 

USEPA has approved all Multi-Site Rl Documents submitted between May 7, 2007 and September 8, 

2008. The Multi-Site Rl Documents set forth a consistent approach for Integrys Energy Group's Illinois 

and Wisconsin-based subsidiary companies under the USEPA's lead. Section 1.2.1 of the SOW 

discusses the Multi-Site Rl Documents which Include: 

• Multi-Site Quality Assurance Project Plan - Revision 2, September 4, 2007 (QAPP, 2007(c)) 

• Multi-Site Health and Safety Plan - Revision 2, August 2,2007 (HASP, 2007(a)) 

• Generalized Conceptual Site Model - Revision 0, August 5, 2007 (GSM, 2007(b)) 

• Multi-Site Risk Assessment Framework - Revision 0, September 5, 2007 (RAF, 2007(d)) 

• Multi-Site Field Sampling Plan - Revision 4, September 8, 2008 (FSP, 2008(b)) 

A Multi-Site RAF Addendum was submitted to the USEPA on April 20,2011 (Exponent, 2011 (b)) to 

Incorporate the Regional Screening Levels (RSLs) Into the hierarchy for human health screening levels 

and to further develop the approach to assessing potential vapor Intrusion Issues. 

Site-Specific Work Plans (SSWPs) are based on the Multi-Site documents and Include modifications, as 

necessary, to reflect site-specific conditions. For Instance, the site-specific GSM discusses the pathways 

presented In the Generalized GSM and why or why not the pathway Is carried through Into the baseline 

risk assessment. 
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2.2 Multi-Site FS Support Document 

USEPA has approved (USEPA, 2010(c)) the Multi-Site FS Support Document dated March 26, 2010 (FS 

Support Document, 2010(c)). The Multi-Site FS Support Document Includes general response actions 

and preliminary remedial technologies for Integrys Energy Group's Illinois and Wisconsin-based 

subsidiary companies under the USEPA's lead. 

SOW Section 1.2.2 discusses the Multi-Site FS Support Document which Includes: 

• Preliminary Remedial Technology Screening 

• Preliminary List of Possible Applicable or Relevant and Appropriate Requirements (ARARs) 

• Preliminary Permitting/Equivalency Requirements 

Site-Specific FS evaluations and the Detailed Analysis of Alternatives (FS Report) for each site are based 

on the Multi-Site FS Support Document. 

2.3 Multi-Site Document Status 

USEPA approval has not been received to date on the Risk Assessment Framework Addendum, 

submitted April 20, 2011 (Exponent, 2011 (b)). However, correspondence on site-specific documents for 

the Wisconsin Public Service Corporation's (WPSC) Stevens Point, Marinette, and Manitowoc sites and 

MSG'S North Plant and South Plant, have Included discussion of the RAF Addendum. 

2.4 Multi-Site Meetings 

During this reporting period, multi-site technical meetings were not conducted to discuss specific technical 

Issues. Site specific meetings were held, as discussed In Section 3. 
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3 SDTE PROGRESS 

Project start dates and site prioritization for RI/FS activities were established In Exhibit A, Section A, of 

the Settlement Agreement (2008(c)). Project start dates were established for the North Branch Site -

Division Street Station OU, South Branch Site - South Station Upland OU, North Shore Avenue Station 

Site, and Crawford Station Site. Start dates for the remaining OUs were to be Initiated every six months, 

or as otherwise mutually agreed upon. 

The priority of the sites has been modified from the sites Identified In the SOW. At this time, the South 

Station Upland OU (South Branch Site), Division Street Station OU (North Branch Site), Willow Street-

Hawthome Avenue Station OU (In lieu of North Shore Avenue Site), North Station (North Branch Site), 

Crawford Station Site, and Throop Street Station Upland OU (South Branch Site) have been Initiated. The 

remaining sites have not been Initiated. In addition to the RI/FS phase, a TIme-Ciitlcal Removal Action 
has been Initiated at the Crawford Station Site. 

The North Branch Sites - Division Street Station OU, Willow Street-Hawthome Avenue Station OU, and 

North Station OU were Initiated on November 25, 2008, April 28,2009, and June 15,2011, respectively, 

with submittal of the Completion Reports. The South Branch Sites - South Station Upland OU and 

Throop Street Station Upland OU were Initiated on May 13, 2008 and June 20, 2012, respectively, with 

submittal of the Completion Reports. The Crawford Station Site RI/FS was Initiated on December 23, 

2011 with submittal of the Completion Report. The AOC for a TIme-Crltlcal Removal Action for Crawford 

Station Site was signed on October 13, 2011. Progress on the Tlrne^Crltlcal Removal Action Is discussed 

In weekly progress reports submitted to USEPA and Is not Included In this RI/FS AOC Annual Progress 
Report, 

Rl planning activities have been conducted for the DIvlslori Street Station OU, Willow Street/Hawthome 

Avenue Station OU, North Station OU, Throop Station OU during this reporting period. Rl field activities 

have been performed at the South Station Upland OU, Division Street Station OU, and Willow 

Street/Hawthorne Avenue Station OU during this reporting period. Pre-design Investigation sampling was 

also performed at South Station Upland OU and Crawford Station during this reporting period. A removal 

actlori was contemplated at South Station Upland OU, but not Initiated. As discussed above, TIme-Crltlcal 

Removal Actions have been performed at the Crawford Station during this reporting period. 
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The Annual Progress Report Is Intended to provide a concise summary of the progress of the work 

completed at each of the MGP sites. As part of the progress report, the anticipated progress (as 

presented In the SOW and the Master Schedule Update dated October 28,2011 (2011(h)) Is compared to 

the actual progress. 

3.1 Overview Progress Meetings 

A program overview meeting was not held during this time period. 

3.2 South Station Upiand OU (South Branch Site) 

The Project Start Date for the South Station Upland OU was established In Exhibit A, Section A, to 

coincide with the effective date of the Settlement Agreement (2008(c)). However, Completion Report -

Revision 0 was submitted on May 13,2008 (2008(a)), prior to finalizing the Settlement Agreement. Per 

the SOW, scoping meetings and conference calls may be used to discuss the content of South Station 

Upland OU site-speclfic documents. No scoping meetings or conference calls were conducted for the 

South Station Upland OU during the reporting period. 

On September 13, 2011 (201 If), USEPA modified the Settlement Agreement to modify the site 

boundaries of the South Station Upland OU. The modification excluded Parcels C and D from the 

Settlement Agreement because review of existing data Indicates the source removal has been complete 

and no further remedial action Is planned or anticipated on these parcels. 

3.2.1 Planning Documents and Work Plan Submittals 
Planning documents and work plan submittals, related to the RI/FS AOC, were not prepared for the South 

Station Upland OU during this reporting period. 

The 2011 Annual Progress Report (2011h) anticipated a Supplemental Rl Technical Memorandum to be 

submitted In February 2012, recommending additional vapor Intrusion assessments. However, because a 

removal action was contemplated, which would affect the scope of additional assessments, the Technical 

Memorandum was not submitted. 

Similarly, the Rl Report - Revision 0, Alternatives Array Technical Memorandum, and FS Report -

Revision 0 were not submitted. 
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3.2.2 Remedial investigation Field Activities 

Rl field activities as described In the SSWP (2009(a)) were Initiated In May 2009. Continued Rl activities 

performed at the South Station Upland OU during this progress report period, are summarized In the 

following table. 

Task Targated Completion 
Date Actual, Completion Date 

Eighth Groundwater Monitoring Event December 2011 January 23, 2012 

Ninth Groundwater Monitoring Event April 2012 April 23,2012 

Tenth Groundwater Monitoring Event July 2012 July 24-25,2012 

Well Abandonment of Groundwater 
Monitoring Wells MW-09 and MW-10 October 2012 October 22, 2012 

Eleventh Groundwater Monitoring Event October 2012 October 23-26, 2012 

3.2.3 Monthiy Progress Reports 

Monthly Progress Reports have been submitted by the 15*" of each month (or the following business day) 

In accordance with Section 8.1 of the SOW. 

Monthly Progress Report Submittal Date 

October 2011 November 13^ 2011 

November 2011 December 19i 2011 

December 2011 January 16, 2012 

January 2012 February 14, 2012 

February 2012 March 12, 2012 

March 2012 April 16,2012 

April 2012 May 15, 2012 

May 2012 June 11,2012 

June 2012 July 13, 2012 

July 2012 August 14, 2012 

August 2012 September 14, 2012 

September 2012 October 15, 2012 
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3.3 Division Street Station OU (North Branch Site) 

The Project Start Date for the Division Street Station OU was established In Exhibit A, Section A, to 

coincide with the effective date of the Settlement Agreement (2008(c)) but was re-established to 

November 25,2008. Per the SOW, scoping meetings and conference calls may be used to discuss the 

content of Division Street Station OU site-speclfic documents. The scoping meetings held are 

summarized In the following table. 

Topic Date 

Review Step 1 Sediment Sampling Results and Proposed 
Step II Sediment Sampling Meeting 

September 27,2012 

Review USEPA's comments on Division upland data 
submittal to GEOS, received September 4, 2012, and 
USEPA's comments on Division sediment data submittal to 
GEOS, received on October 11, 2012 

October 17, 2012 

3.3.1 Planning Documents and Work Plan Submittals 

Planning documents and work plan submittals are summarized In the following table. 

Task/Submlttal 
Targeted 

Completion 
Date 

Actual Completion 
Date 

USEPA Comments 
Received 

Response to USEPA's November 2, 
2011 Comments on Preliminary Rl 
Results, discussed October 20,2011 

- December 19, 2011 January 26, 2012 

Response to USEPA's January 26, 
2012 Comments on Response to 
November 2, 2011 Comments on 
Preliminary Rl Results 

~ March 12, 2012 ~ 

Submit SIte-SpeclfIc Work Plan 
Addendum No. 1 - Revision 0 for 
Upland Areas 

January 10, 
2012 

March 12, 2012 March 21, 2012 

Response to USEPA's March 21, 
2012 Comments on SIte-SpeclfIc 
Work Plan Addendum No. 1 for 
Upland Areas 

~ May 7, 2012 May 10, 2012 

Submit Step 1 Data Evaluation for 
North Branch Sediment Sampling 
Technical Memorandum 

~ September 19, 2012 October 11,2012 
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Taak/Submlttal 
Targeted 

Gompletton, 
Date 

Actual Completion 
Date 

USEPA Comments 
Received 

Receive USEPA's Comments on 
Division upland data submittal to 
GEOS 

- ~ September 4, 2012 

Receive USEPA's Comments on 
Division sediment data submittal to 
GEOS 

~ ~ October 11, 2012 

3.3.2 Remedial Investigation Field Activities 

Rl field activities were performed In accordance with USEPA-approved SSWP - Revision 1 (2009(c)), and 

the USEPA-approved SSWP Addendum No. 1 (2012(e)). Completed Rl activities are summarized In the 

following table. 

Task Targeted ComplatlonDate Actual Compietloii Date 
Third Quarterly Groundwater and 
Second Soil Gas Sampling Event November 2011 November 14-21,2011 

Step 1 Surface Water and Sediment 
Sampling In Adjacent River Area Fall/Winter 2011 December 5,2011 through 

February 15, 2012 
Fourth Quarterly Groundwater 
Sampling Event February 2012 February 13, 2012 

Implement SSWP Addendum No. 1 
- Revision 1 field work^ February 2012 September 20, 2012 

Step II Sediment Sampling In 
Adjacent River Area January 2012 _2 

1. SSWP Addendum No. 11mplementation assumed the supplemental Rl activities were 
Identified In January 2012 and approved In February 2012. 

2. Completion of Step II Sediment Sampling assumed Division Street OU Step II Sediment 
Sampling Scope would be Implemented with the North Station OU (SSWP- Rev 1, (2012(f)), 
approved March 20,2012) and review of Step I Data Evaluation of North Branch Sediment 
Sampling Technical Memorandum (2012(aa)). 
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3.3.3 Monthly Progress Reports 

Monthly Progress Reports have been submitted by the 15*^ of each month (or the following business day) 

In accordance with Section 8.1 of the SOW. 

Monthly Progress Report Submittal Date 1 

October 2011 November 13, 2011 

November 2011 December 19,2011 

December 2011 January 16,2012 

January 2012 February 14, 2012 

February 2012 March 12, 2012 

March 2012 April 16,2012 

April 2012 May 15, 2012 

May 2012 June 11,2012 

June 2012 July 13, 2012 

July 2012 August 14, 2012 

August 2012 September 14,2012 

September 2012 October 11,2012 

3.4 Willow Street - Hawthorne Avenue Station OU (North Branch Site) 

The Project Start Date for the Willow Street - Hawthorne Avenue Station OU was not established In 

Exhibit A, Section A, of the Settlement Agreement (2008(c)). The start date was established as April 30, 

2009 as summarized In the 2008 to 2009 Annual Progress Report (2009(e)). Per the SOW, scoping 

meetings and conference calls may be used to discuss the content of Willow Street - Hawthorne Avenue 

Station OU site-speclfic documents. The scoping meetings held are summarized In the following table. 

Topic Date 

Review Step 1 Sediment Sampling Results and Proposed 
Step II Sediment Sampling Meeting 

September 27, 2012 

Review USEPA's comments on Willow/Hawthorne sediment 
data submittal to GEOS, received on October 11,2012 

October 17, 2012 
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3.4.1 Planning Documents and Work Plan Submittals 

Planning documents and work plan submittals are summarized In the following table. 

Task/Submlttal 
Targeted 

Compiatloh 
Date 

Actual Completion 
Date 

USEPA Comments 
Received 

Submit Letter and Update to SSWP-
Revlslon 2 Regarding Sampling 
Parameters^ 

June 25, 2012 Acknowledged 
July 10, 2012 

Submit Revised Vapor Intrusion 
Update to SSWP - Revision 2 - September 5, 2012 September 13, 2012 

Submit Response to USEPA's 
September 13, 2012 Comments on 
Revised Vapor Intrusion Update to 
SSWP-Revision 2 

~ September 25, 2012 October 25, 2012 

1. The Willow Street - Hawthorne Avenue Station OU SSWP - Revision 2 (2011 (d)) was 
conditionally approved on August 30,2011. Access agreements with third party owners 
required modifications (sample locations and parameters) to the SSWP. 

3.4.2 Remedial Investigation Field Activities 

Rl field activities were performed In accordance with USEPA-approved SSWP - Revision 2 (2011(d)). 

Completed R| activities are summarized In the following table. 

Task Targeted completion Date Actual'Completion Date 
step 1 Surface Water and Sediment 
Sampllnq In Adjacent River Area Fall/Winter 2011 December 5,2011 through 

February 15, 2012 
Step jl Sediment Sampling In 
Adjacent River Area January 2012 __1 

1. Completion of Step II Sediment Sampling assumed Wllllow Street - Hawthome Avenue 
Station OU Step II Sediment Sampling Scope would be Implemented with the North Station 
OU (SSWP- Rev 1 (2012(0), approved March 20, 2012) and review of Step I Data Evaluation 
of North Branch Sediment Sampling Technical Memorandum (2012(aa)). 
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3.4.3 Monthly Progress Reports 

Monthly Progress Reports have been submitted by the 15"* of each month (or the following business day) 

in accordance with Section 8.1 of the SOW. 

Monthly Progress Report Submittal Date 

October 2011 November 13, 2011 

November 2011 December 19,2011 

December 2011 January 16, 2012 

January 2012 February 14, 2012 

February 2012 March 12,2012 

March 2012 April 16, 2012 

April 2012 May 15, 2012 

May 2012 June 11, 2012 

June 2012 July 13,2012 

July 2012 August 14, 2012 

August 2012 September 14, 2012 

September 2012 October 11, 2012 

3.5 North Station OU (North Branch Site) 

The Project Start Date for the North Station OU was not established in Exhibit A, Section A, of the 

Settlement Agreement (2008(c)). The start date was established as June 15,2011 as summarized In the 

2010 Annual Progress Report and Master Schedule Update (NRT, 2010(n)). Per the SOW, scoping 

meetings and conference calls may be used to discuss the content of North Station OU site-specific 

documents. No scoping meetings or conference calls were held during this reporting period. 
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3.5.1 Planning Documents and Work Plan Submittals 

Planning documents and work plan submittals are summarized In the following table. 

liask/Submlttal 
Targeted 

Cbmpletloii 
Pate 

Actual Cdmpiistlon 
Pate 

lUSEPA Comments 
Received 

Submit SSWP - Revision 1) November 28, 
2011 November 28, 2011 January 26, 2012 

Submit Response to USEPA's 
January 26, 2012 Comments and 
Modified SSWP - Revision 1 

March 12. 2012 March 12,2012 Approved 
March 20, 2012 

Submit Letter and Update to Modified 
SSWP- Revision 1 Regarding 
Sampling Parameters 

~ June 25, 2012 Acknowledged 
July 10, 2012 

1. Access agreements with third party owners required modifications (sample locations and 
parameters) to the Modified SSWP - Revision 1 submittal (2012(p)). 

3.5.2 Remedial Investigation Field Activities 

Rl field Investigation activities were targeted to be Initiated In March 2012, assuming USEPA approval of 

the SSWP by mid January 2012. However, USEPA approved the SSWP on March 20, 2012 (2012(h)) 

and third party access agreements required additional SSWP modifications, Therefore, Rl field 

Investigation activities were not completed at the North Station OU during this reporting period. 

3.5.3 Monthly Progress Reports 

Monthly Progress Reports have been submitted by the 1S*" of each month (or the following business day) 

In accordance with Section 8.1 of the SOW. 

Monthly Progress Report Submittal pate 

October 2011 November 13,2011 

November 2011 December 19,2011 

December 2011 January 16, 2012 

January 2012 Feboiary 14, 2012 

February 2012 March 12,2012 

March 2012 April 16, 2012 
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Monthly Progress Report : Submittal Date 

April 2012 May 15,2012 

May 2012 June 11, 2012 

June 2012 July 13, 2012 

July 2012 August 14, 2012 

August 2012 September 14, 2012 

September 2012 October 11, 2012 

3.6 Crawford Station 

As previously discussed, PGL and USEPA entered Into a TIme-Crltlcal AOC on October 13, 2011 to 

address portions of the site that had MGP residuals at the surface and were accessible for removal. The 

Time Critical Removal Is proceeding under AOC V-W-11-C-981 and, therefore. Is not summarized in 

detail In this report which address the RI/FS activities. 

The Project Start Date for the Crawford Station OU was not established In Exhibit A, Section A, of the 

RI/FS Settlement Agreement (October 31,2008). The start date was established as December 16, 2011 

as summarized in the 2011 Annual Progress Report and Master Schedule Update (2011(h)). Due to the 

size and multiple property owners at Crawford Station, the site will be subdivided Into more manageable 

Parcel Groups in the SSWP. Parcel Groups will be mutually Identified with USEPA and IBS and may be 

selected based on access, adjacent parcels, or other criterion. Parcel Groups will range in area. Per the 

SOW, scoping meetings and conference calls may be used to discuss the content of Crawford Station OU 

site-specific documents. The scoping meetings held are summarized in the following table. 

Topic Pate 

Pre-SSWP Scoping Meeting January 24, 2012 

Follow Up SSWP Scoping Meeting July 5, 2012 

SSWP Progress Meeting/Follow Up Discussion August 30, 2012 
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3.6.1 Planning Documents and Work Plan Submittals 

Planning documents and work plan submittals are summarized in the following table. 

TasK/Submittai 
Targeted 

Completion 
Date 

Actual Completion 
Pate 

USEPA Comments 
Received 

Submit Completion Report - Revision 
0 

December 16, 
2011 December 23, 2011 February 27, 2012 

Submit Parcel Group 1 SSWP -
Revision 0 March 15, 2012 March 14, 2012 May 22, 2012 

Submit Response to USEPA's 
February 27, 2012 Comments on 
Completion Report - Revision 0 

April 12, 2012 April 3, 2012 -

Submit Response to USEPA's May 
22, 2012 Comments on Parcel Group 
1 SSWP - Revision 0 and Parcel 
Group 1 SSWP - Revision 1 

August 5, 2012 August 3, 2012 September 4, 2012 

Submit Response to Comments to 
USEPA's September 4, 2012 
Comments on Group 1 SSWP 
Revision 1 

October 19, 
2012 October 19, 2012 Review Pending 

3.6.2 Remedial Investigation Field Activities 

Parcel Group 1 Ri field investigation activities were targeted to be initiated in October 2012, assuming 

USEPA approval of the SSWP in July 2012. However, USEPA approval of the Parcel Group 1 SSWP is 

pending following IBS's submittal of a response to comments letter dated October 19, 2012 (2012(ag)). A 

schedule for Ri/FS field investigation activities will be established following USEPA's final approval of the 

Parcel Group 1 SSWP Revision 1 (2012(t)). 
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3.6.3 Monthly Progress Reports 

Monthly Progress Reports have been submitted by the 15*" of each month (or the following business day) 

In accordance with Section 8.1 of the SOW. 

' Monthly Progress Report Submittal Date 

October 2011 November 9, 2011 

November 2011 December 12, 2011 

December 2011 January 11,2012 

January 2012 February 10,2012 

February 2012 March 11, 2012 

March 2012 April 10, 2012 

April 2012 May 10, 2012 

May 2012 June 8, 2012 

June 2012 July 11,2012 

July 2012 August 10, 2012 

August 2012 September 11,2012 

September 2012 October 11,2012 

3.7 Throop Street Station 

The Project Start Date for the Throop Street Station OU was not established In Exhibit A, Section A, of 

the RI/FS Settlement Agreement (2008(c)). The start date was established as June 20, 2012 as 

summarized In the 2011 Annual Progress Report and Master Schedule Update (2011(h)). Per the SOW, 

scoping meetings and conference calls may be used to discuss the content of Throop Street Station OU 

site-speclfic documents. The scoping meetings held are summarized In the following table. 

Topic Date 

Pre-SSWP Scoping Meeting August 30,2012 
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3.7.1 Planning Documents and Work Plan Submittals 

Planning documents and work plan submittals are summarized in the fbilowing table. 

Task/Submittali 
Targeted 

Coinpletlon 
Date 

Actuat 
CompletlQn Date 

USEPA Comments 
IRecelved 

Submit Completion Report - Revision 0 June 20, 2012 June 20, 2012 August 1,2012 

Receive USEPA Comments on the 
August 30, 2012 Pre- SSWP Scoping 
Meeting 

~ September 13, 
2012 ~ 

Submit Response to USEPA's August 
1,2012 Comments on Completion 
Report - Revision 0 and SSWP -
Revision 0 

October 29, 
2012 October 15, 2012 ~ 

3.7.2 Remedial Investigation Field Activities 

Ri field investigation activities were not completed at the Throop Street Station OU during this reporting 

period. 

3.7.3 Monthly Progress Reports 

Monthly Progress Reports have been submitted by the 1S*" of each month (or the following business day) 

in accordance with Section 8.1 of the SOW. 

1 Monthly Progress Report Submittal Date 

June 2012 July 16, 2012 

July 2012 August 14,2012 

August 2012 September 14, 2012 

September 2012 October 11, 2012 

3.8 Remaining PGL Sites 

Additional project start dates for the remaining sites were not established for this reporting period in the 

2011 Annual Progress Report and Master Schedule Update Report (2011(h)). Project start dates for 

remaining sites are discussed in Section 4. 
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4 PROPOSED MASTER SCHEDULE 

Exhibit A of the SOW Includes a schedule for major deliverables. The South Station Upland OU, Division 

Street Station OU, Willow Street - Hawthorne Avenue Station OU, and North Station OU, Crawford 

Station, and Throop Station OU have been Initiated. Rl field work, has been performed at the South 

Station Upland OU, Division Street OU and ambient sediment In the North Branch Chicago River. 

Future submittals and/or activities at South Station Upland OU, Division Street Station OU, Willow Street 

- Hawthorne Avenue Station OU, Crawfbrd Station, and Throop Station OU are dependent on USEPA 

comments and approvals. The site-specific schedules for South Station Upland OU, Division Street 

Station OU, Willow Street - Hawthorne Avenue Station OU, Crawford Station, and Throop Station, 

presented In the SSWPs or supplemental Rl activities, are updated herein to provide proposed site-

specific schedules for field activities and major deliverables. A proposed schedule for Hough Place 

Station OU and North Shore Avenue Station, and Pitney Court Station OU Is presented herein for major 

deliverables. As discussed In Section 3.8, Project Start Dates for remaining PGL sites are to be 

established. 

4.1 Overview Progress Meetings 

Overview progress meetings are proposed to be conducted on an as-needed basis at the request of 

either USEPA or IBS. Specific progress meeting dates are not proposed at this time. 

4.2 Muiti-Site Ri Documents 

The Multi-Site Documents, as described In the SOW, have been completed and approved as summarized 

in Section 2. Additional Multi-Site Documents are not anticipated at this time. Addendums to the multi-site 

documents may be Issued, as appropriate, to update programmatic procedures or approaches. 

4.3 Scheduie for PGL Sites 

Figure 1 summarizes the proposed target dates for RI/FS activities at each of the sites. The proposed 

target dates are generally consistent with the schedules provided In the SSWPs, adjusted to refiect 

current status, USEPA approvals and reasonably anticipated approvals. All site schedules are dependent 

on USEPA approval dates, contractor availability, and sampling seasons (particularly with respect to 

sediment sampling activities). 
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Figure 1 considers the deliverable timeframes specified In Exhibit A of the SOW (e.g., SSWPs submitted 

90 days following the Completion Report submittal, finalize submittals within 45 days from receipt of 

USEPA comments, etc.). For planning purposes. It Is assumed USEPA will provide comments within 60 

days of submittals for Revision 0 and provide approvals within 45 days of receiving Revision 1. 

The proposed schedules are subject to change. Modifications to the schedule. If necessary, will be 

communicated to USEPA through monthly site-speclfic progress reports, weekly progress conference 

calls during Rl activities, or other communications. 

4.3.1 South Station Upland OU (South Branch Site) 
The tasks provided In the South Station Upland OU SSWP - Revision 1, dated January 26,2009 

(2009(a)), have been completed up to submittal of the Rl Report - Revision 0. As noted In Section 3.2.2, 

supplemental Rl field activities have been Initiated In September 2011, primarily to fully delineate the 

groundwater plume. 

Supplemental Rl field activities are anticipated to address potential vapor Intrusion, These tasks and on

going post Rl groundwater monitoring are presented In Figure 1 and summarized In the following table. 

Task/Deliverable 1 Target Date for Completion 

Monthly Progress Reports 15*" of every month 

Submit Supplemental Rl Technical Memorandum 
-Vapor Intrusion, Revision 0 
(assumes groundwater plume Is fully defined) 

January 18, 2013 

Supplemental Rl Field Activities 
(assumes USEPA approval of Supplemental Rl 
Technical Memorandum - Vapor Intrusion, 
Revision 0 by mid February 2013) 

Install Additional Groundwater Monitoring Wells, If 
needed - March 2013 

Install Soil Gas Probes - March 2013 

Soil Gas Sarhpling Event 1 - March 2013 

Soil Gas Sampling Event 2 - September 2013 
Submit Rl Report - Revision 0 to USEPA 
(assumes no additional Rl activities are 
Identified) 

December 9, 2013 

Alternatives Array Tech Memo to USEPA February 7,2014 
FS Report - Revision 0 to USEPA 
(assumes USEPA^comments on Alternatives 
Array Tech Memo early April 2014) 

May 23, 2014 

On-going Post Rl Groundwater Monitoring To be determined following review of Rl Data 
Preliminarily proposed as quarterly 
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4.3.2 Division Street OU (North Branch Site) 

The tasks provided In the Division Street OU SSWP - Revision 1, dated September 21, 2009 (2009(f)) 

and supplemental Rl field activities have been completed in the upland area and Step 1 of the sediment 

sampling. The need for additional supplemental Rl field activities in the upland areas will be evaluated 

following review of Rl data performed In late August 2012 (soil sampling, additional groundwater 

monitoring wells, and soil vapor probes). 

Step II sediment sampling adjacent to the Division Street OU will be Investigated as described In the 

SSWP - Revision 1, dated September 21, 2009 (2009(f)) and the Step I Data Evaluation for North Branch 

Sediment Sampling Technical Memorandum, (2012(ac)), as presented In Figure 1. Major deliverable 

target dates are summarized In the following table. 

Task/Deliveraible Target Date for Completion 
Monthly Progress Reports 15" of every month 

Supplemental Rl Field Activities - Upland 
Supplemental GW Sampling Event 2 - December 
2012 

Supplemental GW Event 3 and Soli Gas Sampling 
Event 2 - March 2013 

Rl Field Activities - Sediment adjacent to 
Division Street OU 

(assumed concurrent with Willow Street -
Hawthome Avenue Station OU and North 
Station OU and permits attained within 90 days 
of submittal) 

- November 2011 
Surface Water Sampling 

- February-March 2013 
Step II Sediment Sampling (as discussed In the RAF) 

Submit Rl Report - Revision 0 to USEPA June 25, 2013 

Alternatives Array Tech Memo to USEPA August 26, 2013 
Submit FS Report - Revision 0 to USEPA 
(assumes USEPA comments on Alternatives 
Array Tech Memo early October 2013) 

December 9,2013 

On-going Post Rl Groundwater Monitoring To be determined following review of Rl Data 
Preliminarily proposed quarterly 
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4.3.3 Willow Street - Hawthorne Avenue Station OU (North Branch Site) 

The Willow Street - Hawthome Avenue Station OU SSWP - Revision 2 was submitted to USEPA on July 

15, 2011 (2011 (d)) and conditionally approved on August 30, 2011. The tasks provided In the Willow 

Street - Hawthorne Avenue Station OU SSWP - Revision 2 (2011 (d)) related to Step 1 of the sediment 

sampling have been completed. The schedule for Implementing upland remedial Investigations and report 

submittals (Rl and PS) has been updated since site access has been established. 

Step II sediment sampling adjacent to the Willow Street - Hawthorne Avenue Station OU will be 

Investigated as described In the SSWP - Revision 2, and the Step I Data Evaluation for North Branch 

Sediment Sampling Technical Memorandum, (2012(ac)), as presented In Figure 1. Major deliverable 

target dates are summarized In the following table. 

task/Deliverable , i Tatiget Date for Completion 

Monthly Progress Reports 15*" of every month 

Rl Field Activities - Upland 

Soil Boring Installatlon/Soll Vapor Sampling 
- November - December 2012 

Groundwater Monitoring Well Installation/Development 
- November - December 2012 

Quarterly Rl groundwater monitoring 
- December 2012 through October 2012 

Rl Field Activities - Sediment adjacent to 
Willow Street-^Hawthome Avenue Station OU 

(assumed concurrent with Division Street OU 
and North Station OU and permits attained 
within 90 days of submittal) 

Surfece Water Sampling 
-November 2011 

Step II Sediment Sampling (as discussed In the RAF) 
-March-April 2013 

Submit Rl Report - Revision 0 to USEPA January 16, 2014 

Alternatives Array Tech Memo to USEPA March 17, 2014 

Submit FS Report - Revision 0 to USEPA 

(assumes USEPA comments on Altematlves 
Array In Mav 2014) 

June 30,2014 

On-going Post R| Groundwater Monitoring To be determined following review of Rl Data 
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4.3.4 North Station OU (North Branch Site) 

The North Station OU SSWP - Revision 1 was submitted to USEPA on November 28, 2011 (2011 (f)) and 

approved by USEPA on March 20,2012 (2012(h)). An update to modify the sampling parameters was 

submitted on June 25,2012 (2012(p)). Major deliverable target dates are presented on Figure 1 and 

summarized In the following table. 

Task/Deliverable Target Date for Gompletfph 

Monthly Progress Reports is"* of every month 

Rl Field Activities - Upland 

(assumes access agreements are In place 
December 2012) 

Soil Boring Installation/Sampling - March 2013 

Groundwater Monitoring Well Installation - March 
2013 

Soil Gas Probe Installation - March 2013 

Quarterly Rl Groundwater Monitoring - April 2013 
through January 2014) 

Rl Field Activities - Sediment adjacent to North 
Station OU 

(assumed Step 1 Sampling Is concurrent with 
Division Street Station and Willow Street -
Hawthome Avenue Station OU Step II 
Sampling) 

Bathymetric Sun/ey 
-December 2012 

Surface Water Sampling 
-November 2012 

Step 1 Sediment Sampling (as discussed In the RAF) 
- January-February 2013 

Step II Sediment Sampling (as discussed In the RAF) 
- If necessary, September 2013 

(assumes scope Is defined August 2013) 

Submit Rl Report - Revision 0 to USEPA June 14, 2014 

Alternatives Array Tech Memo to USEPA August 4, 2014 

Submit FS Report - Revision 0 to USEPA 

(assumes USEPA comments on Alternatives 
Array In August 2014) 

November 17, 2014 

On-going Post Rl Groundwater Monitoring To be determined following review of Rl Data 
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4.3.5 Crawford Station 

The project start date for Crawford Station was established as December 15,2011. A Completion Report 

(2011 (1)) for the entire Crawford Station site has been prepared and submitted to USEPA. Due to the size 

and multiple property owners at Crawford Station, a phased approach to the RI/FS activities has been 

proposed and approved by USEPA. Accordingly, the initial SSWP has been prepared to reflect fbur 

groups of parcels that will be Investigated In a sequential manner during the RI/FS. The Parcel Group 1 

SSWP - Revision 1 (2012(ag)) has been submitted and reviewed by USEPA and final approval Is 

currently pending. Site specific work plans addressing each of the other parcel groups (Groups 11 through 

IV) will be submitted as addenda to the SSWP. 

Proposed target dates for future RI/FS activities, are provided as general placeholders for planning 

purposes only and may be significantly different, depending on USEPA approvals. 

Task/Deliverable Target Date for Completion 

Monthly Progress Reports is"* of every month starting In January 2012 

Rl Field Activities - Upland Parcel Group 1 

(assumes USEPA approval of SSWP In 
November 2012) 

Soil Boring Installation/Sampling - March 2013 

Groundwater Monitoring Well Installation - April 2013 

Soil Gas Probe Installation - April 2013 

Quarterly R| Groundwater Monitoring - April 2013 
through January 2014) 

Submit Parcel Group 1 Rl Report - Revision 0 
to USEPA 

June 3, 2014 

Parcel Group 1 Alternatives Array Tech Memo 
to USEPA 

August 4, 2014 

Submit Parcel Group 1 FS Report - Revision 0 
to USEPA 

(assumes USEPA comments on Alternatives 
Array In October 2014) 

November 17, 2014 

Submit Parcel Group 2 SSWP Addendum -
Revision 0 to USEPA 

March 15, 2013 

Initiate Parcel Group 2 Rl Field Work July 2013 
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4.3.6 Throop Station OU (South Branch Site) 

The project start date for the Throop Station OU (South Branch Site) was established as June 20,2012. A 

proposed schedule was developed as part of the SSWP - Revision 0, submitted October 15,2012 

(2012(af)). Proposed target dates, after submittal of the SSWP (summarized below), are provided as 

general placeholders for planning purposes only and may be significantly different, depending on USEPA 

approvals. 

Task/Deliverable Target Date for Completion 

Monthly Progress Reports IS* of every month 

Submit SSWP - Revision 0 to USEPA October 15. 2012 

Submit SSWP - Revision 1 to USEPA 

(assumes USEPA comments on SSWP 
Revision 0 are received November 2012) 

January 2013 

Initiate Ri Field Work (to be provided In SSWP, 
USEPA approval assumed In February 2013) 

April 2013-Upland 

Submit RI Report - Revision 0 to USEPA 

(assumes supplemental RI activities are not 
required) 

May 2014 

4.3.7 Hough Place Station OU (South Branch Site) 

The project start date for the Hough Place Station OU (South Branch Site) is proposed as FebruarylS, 

2013. As a result of significant remedial actions performed at the site, the Completion Report Is proposed 

to be expanded to Include a Baseline Risk Assessment which will potentially expedite the RI/FS process. 

This approach will be discussed In a pre-scoping meeting with USEPA and IBS. Proposed target dates, 

after submittal of the Completion Report/Baseline Risk Assessment (summarized below), are provided as 

general placeholders for planning purposes only and may be significantly different, depending on USEPA 

approvals and the expedited process identified. 

Task/Deliverable 
r " " " " 
' Target Date for Completion 

Monthly Progress Reports 15*^ of every month starting In March 2013 

Submit Completion Report/Baseline Risk 
Assessment - Revision 0 to USEPA (Project 
Start Date) 

February 15, 2013 
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1iask/Dellyerabie Target Date for Completion 

Submit SSWP - Revision 0 to USEPA May 17, 2013 

Submit SSWP - Revision 1 to USEPA 

(assumes USEPA comments on SSWP 
Revision 0 are received early July 2013) 

August 2013 

Initiate Ri Field Work (to be provided In SSWP, 
USEPA approval assumed In September 2013) 

November 2013 - Upland 

Submit RI Report - Revision 0 to USEPA 

(assumes supplemental Rl activities are not 
required) 

January 2015 

4.3.8 North Shore Avenue Station 

The project start date for the North Shore Avenue Station Is proposed as July 12, 2013. As a result of 

significant remedial actions performed at the site, the Completion Report Is proposed to be expanded to 

Include a Baseline Risk Assessment which will potentially expedite the RI/FS process. This approach will 

be discussed In a pre-scoping meeting with USEPA and IBS. Proposed target dates, after submittal of the 

Completion Report/Baseline Risk Assessment (summarized below), are provided as general placeholders 

for planning purposes only and may be significantly different, depending on USEPA approvals and the 

expedited process Identified. 

Task/Deliverable Target Date for Completion 
Monthly Progress Reports 15"' of every month starting In August 2013 

Submit Completion Report/Baseline Risk 
Assessment - Revision 0 to USEPA (Project 
Start Date) 

July 12, 2013 

submit SSWP - Revision 0 to USEPA October 10, 2013 

submit SSWP - Revision 1 to USEPA 

(assumes USEPA comments on SSWP 
Revision 0 are received August 2013) 

January 2014 

Initiate Rl Field Work (to be provided In SSWP, 
USEPA approval assumed In February 2014) 

April 2014 

Submit Rl Report - Revision 0 to USEPA 

(assumes supplemental Rl activities are not 
required) 

June 2015 
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4.3.9 Pitney Court Station (South Branch Site) 

The project start date for the Pitney Court Station (South Branch Site) Station Is proposed as January 10, 

2014. As a result of significant remedial actions performed at the site, the Completion Report Is proposed 

to be expanded to include a Baseline Risk Assessment which wjll potentially expedite the RI/FS process. 

This approach will be discussed In a pre-scoping meeting with USEPA and IBS. Proposed target dates, 

after submittal of the Completion Report/Baseline Risk Assessment (summarized below), are provided as 

general placeholders for planning purposes only and may be significantly different, depending on USEPA 

approvals and the expedited process identified. 

Task/Dellverabie Target Data for Completion 

Monthly Progress Reports IS*" of every month starting In February 2014 

Submit Completion Report/Baseline Risk 
Assessment - Revision 0 to USEPA (Project 
Start Date) 

January 10, 2014 

Submit SSWP - Revision 0 to USEPA April 10, 2014 

Submit SSWP - Revision 1 to USEPA 

(assumes USEPA comments on SSWP 
Revision 0 are received March 2014) 

May 2014 

Initiate Rl Field Work (to be provided In SSWP, 
USEPA approval assumed In June 2014) 

August 2014 

Submit Rl Report - Revision 0 to USEPA 

(assumes supplemental Rl activities are not 
required) 

October 2015 

4.4 Remaining PGL Sites 

Proposed Project Start Dates and target dates for the remaining sites (22"" Street Station OU and South 

Branch River OU) have not been established pending progress of the Initiated sites, discussed In Section 

4.3. It Is anticipated Project Start Dates may be established as part of future Progress Meetings (Section 

4.1) or In the 2013 Master Schedule Update. Detailed proposed schedules will be developed as part of 

the SSWPs. 
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FIGURE 1 
2012 Master Schedule Update - Revision 0 
Peoples Gas Light and Coke Company Former Manufactured Gas Plant Sites 

CERCLA Docket No. V-W-08-C-917 

Date: October 31, 2012 

ID TasK Name 

South station Upland OU Site ID: SSID B5HJ 
On-Going Groundwater Monitoring Events 
Supplemental Rl Activities 

Submit Supplemental Rl Tech Memo - Soil Gas 
USEPA Approves Supplemental Rl Tech Memo - Soil Gas 
Install Additional Groundwater MonKoring Wells, if needed 
Install Soil Gas Probes, if needed 
Soil Gas Sampling Event 1 
Receive Supplemental Analytical Data 
Supplemental Rl Data Validation 
Soil Gas Sampling Event 2 
Receive Supplemental Analytical Data 
Supplemental Rl Data Validation 

Prepare Rl Report 
Review Preliminary Rl Data with USEPA 
Submit Rl Rpt - Rev 0 to USEPA 
Receive USEPA Comments on Rl Rpt - Rev 0 
Submit Rl Rpt - Rev 1 to USEPA 
USEPA Approves Rl Rpt - Rev 1 

Prepare FS Report 
Submit Alternatives Array Tech Memo to USEPA 
Receive USEPA Comments on Alternatives Array Tech Memo 
Submit FS Rpt - Rev 0 to USEPA 
Receive USEPA Comments on FS Rpt - Rev 0 
Submit FS Rpt - Rev 1 to USEPA 
USEPA approves FS Rpt - Rev 1 

Record of Decision 
USEPA prepares Prelminary Remedial Action Plan 
Preliminary Remedial Action Plan Public Review 
USEPA Issues Record of Decision 

Negotiate Administrative Order 

Division Street StaUon OU Site ID SSID B5FZ 
Supplemental Rl Activities 

Supplemental Soil Sampling, Addtl GW MW and Soil Gas Probe Installation 
Supplemental GW and Soil Gas Sampling Event 1 (of locations installed in August 2012) 
Supplemental GW event 2 
Supplemental GW event 3 and Soil Gas Sampling Event 2 (of locations inslaBed in August 2012) 
Receive Supplemental Analytical Data 
Supplemental Rl Data Validation 

On-Going Post Rl Groundwater Sampling Events 
Adjacent to Division Street Station Sediment Investigation 

Submit Sediment Sampling Tech Memo to USEPA 
Receive USEPA Comments on Sedin>ent Sampling Tech Memo 
Suface Water Sampling 
Secure Sediment Sampling Permits and Subcontractors 
Step II Sediment Sampling 
Step II Laboratory Analysis 
Step II Data Validation 

Prepare Rl Report 
Review Preliminary Upland Rl Data with USEPA 
Submit Rl Rpt - Rev 0 to USEPA 
Receive USEPA Comments on Rl Rpt - Rev 0 
Submit Response to USEPA Comments on Rl Rpt - Rev 0 
Receive USEPA corrcurrence with Response to Comments on Rl Rpt - Rev 0 
Submit Rl Rpt - Rev 1 to USEPA 
USEPA Approves Rl Rpt - Rev 1 

Prepare FS Report 
Submit Aitematives Array Tech Memo to USEPA 
Receive USEPA Comments on AHematives Array Tech Memo 
Submit FS Rpt - Rev 0 to USEPA 
Receive USEPA Comments on FS Rpt - Rev 0 
Submit Response to USEPA Comments on FS Rpt - Rev 0 
Receive USEPA concurrence with Response to Comments on FS Rpt - Rev 0 
Submit FS Rpt - Rev Ito USEPA 
USEPA approves FS Rpt - Rev 1 

Record of Decision 
USEPA prepares Prelminary Remedial Action Plan 
Prelimlnafy Remedial Action Plan Pubfic Review 
USEPA issues Record of Decision 

Negotiate Administrative Order 

896 days Thu 1/3/13 Wed 6/17/15 

183 days Thu 1/3/13 Thu 7/4/13 

295 days Fri 1/18/13 Fri 11/8/13; 

Odays Fri 1/18/13 Fri 1/16/13; 

Odays Mon 2/18/13 Mon 2/18/13; 

2 days Tue 3/5/13 Wed 3/6/13 

2 days Thu 3/7/13 Fri 3/8/16 

Odays Fri 3/8/13 Fri 3/8/13: 

Odays Mon 4/8/13 Mon 4/8/13': 

28 days Tue 4/16/13 Mon 5/13/13; 

Odays Wed 9/4/13 Wed 9/4/13 

Odays Fri 10/4/13 Fri 10/4/13' 

28 days Sat 10/12/13 Fri 11/8/13; 

196 days Thu 10/24/13 Thu 5/8/14| 

Odays Thu 10/24/13 Thu 10/24/131 

0 days Mon 12/9/13 Mon 12/9/13j 

Odays Fri 2/7/14 Fri2/7/14i 

0 days Mon 3/24/14 Mon 3/24/14! 

0 days Thu 5/8/14 Thu 5/8/14^ 

255 days Fri 2/7/14 Mon 10/20/14' 

Odays Fri 2/7/14 Fri 2/7/14i 

0 days Tue 4/8/14 Tue 4/8/14 

Odays Fri 5/23/14 Fri 5/23/14 

0 days Tue 7/22/14 Tue 7/22/14 

0 days Fri 9/5/14 Fri 9/5/14 

0 days Mon 10/20/14 Mon 10/20/14' 

150 days Tue 10/21/14 Thu 3/19/15 

60 days Tue 10/21/14 Fri 12/19/14 

60 days Sat 12/20/14 Tue 2/17/15 

30 days Wed 2/18/15 Thu 3/19/15 

90 days Fri 3/20/15 Wed 6/17/15 

942 days Mon 8/27/12 Thu 3/26/15 

258 days Mon 8/27/12 Sat 5/11/13 

5 days Mon 8/27/12 Fri 8/31/12 

2 days Mon 9/3/12 Tue 9/4/12 

2 days Tue 12/4/12 Wed 12/5/12 

2 days Wed 3/6/13 Thu 3/7/13 

Odays Sat 4/6/13 Sat 4/6/13 

28 days Sun 4/14/13 Sat 5/11/13 

637 days Tue 6/11/13 Tue 3/10/15 

279 days Wed 9/19/12 Mon 6/24/13 

Odays Wed 9/19/12 Wed 9/19/12 

Odays Thu 10/11/12 Thu 10/11/12 

1 day Mon 11/12/12 Mon 11/12/12 

90 days Thu 10/11/12 Tue 1/8/13 

35 days Tue 2/19/13 Mon 3/25/131 

30 days Tue 3/26/13 Wed 4/24/13: 

56 days Tue 4/30/13 Mon 6/24/13 

287 days Fri 4/26/13 Fri 2/7/14| 

Odays Fri 4/26/13 Fri 4/26/13 

Odays Tue 6/25/13 Tue 6/25/13 

Odays Sat 8/24/13 Sat 8/24/13 

0 days Tue 10/8/13 Tue 10/8/13 

Odays Sat 11/9/13 Sat 11/9/13 

Odays Tue 12/24/13 TUB 12/24/13 

Odays Fri 2/7/14 Fri 2/7/14 

337 days Mon 8/26/13 Tue 7/29/14 

Odays Mon 8/26/13 Mon B/26/13 

Odays Fri 10/25/13 Fri 10/25/13 

Odays Mon 12/9/13 Mon 12/W13 

Odays Mon 2/10/14 Mon 2/10/14 

Odays Fri 3/28/14 Fri 3/26/14 

Odays Tue 4/29/14 Tue 4/29/14 

Odays Fri 6/13/14 Fri 6/13/14 

Odays Tue 7/29/14 Tue 7/29/14 

150 days Wed 7/30/14 Fri 12/26/14 

60 days Wed 7/30/14 Sat 9/27/14 

60 days Sun 9/28/14 Wed 11/26/14 

30 days Thu 11/27/14 Fri 12/26/14 

90 days Sat 12/27/14 Thu 3/26/15 
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Project;1982 IBS SAS 2012 PGL MGP schedule 
Date; 10/31/12 

Task 

Milestone 

Summary 

Rolled Up Task 

Rolled Up Milestone 

Rolled Up Progress 

Spit 

External Tasks 

Project Summary 

Group By Summary ^ 

Inactive Task 

Inactive Milestone 'C' 

Inactive Summary 

Manual Task •• 

Duration-only ^ 

V Manual Summary Rollup mm 

H Manual Summary ^ 

.p. Start-only C 

Finish-only 

Progress 

1. This preliminary schedule is dependent on USEPA-approval and vreather conditions to completed field investigations. Schedule modifications will be in accordsaice vrlth the AOC/SOW, 
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FIGURE 1 
2012 Master Sch^ule Update - Revision 0 
Peoples Gas Light and Coke Company Former Manufactured Gas Plant Sites 

CERCLA Docket No. V-W-08-C-917 
ID Task Name 

87 Willow St. • Hawthorne Ave Station OU Site ID:SSID BSFY/SSID BSHN 

too 
ioi 

103 

104 

105 

J07 
108 

109 

110 

"ill 

J12 

11"3 

114 

115 

116 

117 
118 

119 
lib 
121 

1M 

123 

124 
125 

126 

127 

129 
130 

131^ 

i32 

Implement RJ Field Activities - Upland OU 
Soil Boring Installation/Sampling 
Groundwater Monitoring Well Installation/Development 
Soil Gas Prot>e Installation 
First Quarter Rl GW and Soil Gas Sampling 
Laboratory Analysis (first Quarter gw, soil gas. and soli) 
Data Validation (first Quarter gw, soil gas, and sofl) 
Second Quarter Rl GW and Soil Gas Sampling 
Laboratory Analysis (second Quarter gw and soil gas) 
Data Validation (second Quarter gw and soil gas) 
Data Gap Analysis 
Third Quarter Rl GW Sampling 
Laboratory Analysis (third Quarter gw) 
Data Validation (third Quarter gv^ 
Fourth Quarter Rl GW Sampling 
Laboratory Analysis (fourth Quarter gw) 
Data Validation (fourth Quarter gw) 

Adjacent to Willow Street-Hawthorne Avenue Station Sediment Investigation 
SubmH Sediment Sampling Tech Memo to USEPA 
Receive USEPA Comments on Sediment Sampling Tech Memo 
Surface Water Sampling 
Secure Sediment Sampling Permits and Subcontractors 
Step II Sediment Sampling 
Step II Laboratory Analysis 
Step II Data Validation 

Prepare Rl Report 
Review Preliminary Upland Rl Data wth USEPA 
Submit Rl Rpt - Rev 0 to USEPA 
Receive USEPA Comments on Rl Rpt - Rev 0 
Submit Response to USEPA Comments on Rl Rpt - Rev 0 
Receive USEPA concurrence with Response to Comments on Rl Rpt - Rev 0 
Submit Rl Rpt - Rev 1 to USEPA 
USEPA Approves Rl Rpt • Rev 1 

Prepare FS Report 
Submit Altematives Array Tech Memo to USEPA 
Receive USEPA Comments on AHematives Array Tech Memo 
Submit FS Rpt - Rev 0 to USEPA 
Receive USEPA Comments on FS Rpt - Rev 0 
Submit Response to USEPA Comments on FS Rpt - Rev 0 
Receive USEPA concurrence with Response to Comments on FS Rpt - Rev 0 
SubmH FS Rpt • Rev 1 to USEPA 
USEPA approves FS Rpt - Rev 1 

Record of Decision 

133 

134 

135 

136 

137 

J3^ 
140 

141 

142 

143 

144 

145 

146 
147 

148" 
149 

150 
i5ji^ 
152 

153 

154 

155 

W" 
158 

159 

160 

161 

USEPA prepares Prelminary Remedial Action Plan 
Preliminary Remedial Action Plan Public Review 
USEPA issues Record of Decision 

Negotiate Administrative Order 

North station OU Site ID: SSID BgF)^ 
Implement Rl Field Activities - Upland OU 

Secure Access Agreements 
Contractor Procurement and Permitting 
Soil Boring Installation/Sampling 
Groundwater Monitoring Well Installation/Development 
Soil Gas Probe Installation 
First Quarter Rl GW and Soil Gas Sampling 
Laboratory Analysis (first Quarter gw, soil gas, and soil) 
Data Validation (first Quarter gw, soil gas, and soil) 
Second Quarter Rl GW and Soil Gas Sampling 
Laboratory Analysis (second Quarter gw and soil gas) 
Data Validation (second Quarter gw and soil gas) 
Data Gap Analysis 
Third Quarter Rl GW Sampling 
Laboratory Analysis (third Quarter gw) 
Data Validation (third Quarter gw) 
Fourth Quarter Rl GW Sampling 
Laboratory Analysis (fourth Quarter gw) 
Data Validation (fourth Quarter gw) 

Implement Rl Field Activities - River OU 
Bathymetric Surveys 
Surface Water Sampling 
Physic^ Characterization 
Step I Sediment Sampling 

1121 days Wed 9/19/12 Thu 10/15/151 

396 days Wed 11/7/12 Sat 127f/13! 

20 days Wed 11/7/12 Mon 11/26/12! 

20 days Wed 11/28/12 Mon 12/17/12! 

10 days Tue 12/18/12 Thu 12/27/12! 

10 days Tue 12/25/12 Thu 1/3/13! 

30 days Fri 1/4/13 Sat 2/2/13 

60 days Fri 2/8/13 Mon 4/8/13 

10 days Tue 3/26/13 Thu 4/4/13 

30 days Fri 4/5/13 Sat 5/4/13! 

30 days Tue 5/14/13 Wed6/12/1S 

14 days Sat 5/25/13 Fri 6/7/13 

10 days Wed 6/26/13 Fri 7/5/13! 

30 days Sat 7/6/13 Sun 8/4/13 

30 days Sat 8/10/13 Sun 9/8/13 

10 days Tue 9/24/13 Thu 10/3/13 

30 days Fri 10/4/13 Sat 11/2/13 

30 days Fri 11/8/13 Sat 12/7/13! 

303 days Wed 9/19/12 Fri 7/19/13; 

Odays Wed 9/19/12 Wed 9/19/12: 

0 days Thu 10/11/12 Thu 10/11/12 

1 day Tue 11/13/12 Tue 11/13/12' 

90 days Fri 10/12/12 Wed 1/9/131 

25 days Tue 3/26/13 Fri 4/19/13; 

30 days Sat 4/20/13 Sun 5/19/13 

56 days Sat 5/25/13 Fri 7/19/13 

288 days Sun 11/17/13 Mon 9/1/14 

0 days Sun 11/17/13 Sun 11/17/13 

0 days Thu 1/16/14 Thu 1/16/14: 

0 days Mon 3/17/14 Mon 3/17/14' 

0 days Thu 5/1/14 Thu 5/1/14 

Odays Mon 6/2/14 Mon 6/2/14 

Odays Thu 7/17/14 Thu 7/17/14 

Odays Mon 9/1/14 Mon 9/1/14 

337 days Mon 3/17/14 TUB 2/17/15 

Odays Mon 3/17/14 Mon 3/17/14 

0 days Fri 5/16/14 Fri 5/16/14 

Odays Mon 6/30/14 Mon 6/30/14 

Odays Mon 9/1/14 Mon 9/1/14! 

Odays Fri 10/17/14 Fri 10/17/14 

Odays Tue 11/18/14 TUB 11/18/14 

Odays Fri 1/2/15 Fri 1/2/15 

Odays Tue 2/17/15 Tue 2/17/15 

150 days Wed 2/18/15 Fri 7/17/15 

60 days Wed 2/16/15 Sat 4/18/15 

60 days Sun 4/19/15 Wed 6/17/15 

30 days Thu 6/18/15 Fri 7/17/15 

90 days Sat 7/18/15 Thu 10/15/15 

1126 days 
458 days 

Odays 
45 days 
14 days 
14 days 
5 days 

10 days 
30 days 
60 days 
10 days 
30 days 
30 days 
14 days 
10 days 
30 days 
30 days 
10 days 
30 days 
30 days 

383 days 
3 days 
2 days 
3 days 

21 days 

Wed 11/14/12 
Wed 12/19/12 
Wed 12/19/12 

Wed 1/2/13 
Mon 3/4/13 

Mon 3/18/13 
Men 3/18/13 

Mon 4/8/13 
Thu 4/18/13 
Thu 5/23/13 
Mon 7/8/13 

Thu 7/18/13 
Mon 8/26/13 

Fri 9/6/13 
Tue 10/8/13 
Fri 10/18/13 
Fri 11/22/13 
Mon 1/6/14 

Thu 1/16/14 
Thu 2/20/14 

Wed 11/14/12 
Thu 12/6/12 

Wed 11/14/12 
Sun11/16/12 

Tue 1/29/13 

Prptect:1982 IBS SAS 2012 PGL MGP schedule 
Date; 10/31/12 

Task 

Milestone 

Summary 

Rolled Up Task 

Rolled Up Milestone 

Rolled Up Progress 

1. This preliminary schedule is dependent on USEPA-approval and weather conditions to completed field investigations. Schedule modifications will be in accordance with the AOC/SOW. 
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FIGURE 1 
2012 Master Schedule Update - Revision 0 
Peoples Gas Light and Coke Company Fonner Manufactured Gas Plant Sites 

CERCLA Docket No. V-W-08-C-917 

Date: October 31. 2012 

ID Task Name 

167 
"iw" 

170 

171" 

175 

176 

178 

179 

1W 

183 

184 

186 

187 

189 

190 

191 

"192 

Crawford Station Site ID: SSID B5HK 

197 
1W" 

Laboratory Analysis (sediment and surface water) 
Toxicity Testing 
Data Validation (sediment and surface water) 
Submit Sediment Sampling Tech Memo to USEPA 
Receive USEPA Comments on Sediment Samplir>g Tech Memo 
Step II Sediment Sampling, if necessary 
Step II Toxicity Testing, if necessary 
Step II Laboratory Analysis, if necessary 
Data Validation (sediment) 

Prepare Rl Report 
Review Preliminary Sediment Rl Data wHh USEPA 
Submit Rl Rpt - Rev 0 to USEPA 
Receive USEPA Comments on Rl Rpt - Rev 0 
Submit Response to USEPA Comments on Rl Rpt • Rev 0 
Receive USEPA concurrence with Response to Comments on Rl Rpt - Rev 0 
Submit Rl Rpt - Rev 1 to USEPA 
USEPA Approves Rl Rpt - Rev 1 

Prepare PS Report 
Submit Alternatives Array Tech Memo to USEPA 
Receive USEPA Comments on Altematives Array Tech Memo 
Submit FS Rpt - Rev 0 to USEPA 
Receive USEPA Comments on FS Rpt - Rev 0 
Submit FS Rpt - Rev 1 to USEPA 
USEPA approves FS Rpt - Rev 1 

Record of Decision 
USEPA prepares Prelminary Remedial Action Plan 
Preliminary Remedial Action Plan Public Review 
USEPA issues Record of Decision 

Negotiate Administrative Order 

2(tt 

2^ 

"204 

207 

209 

211 

212" 

21^ 
218 

^1^ 
220 

224 

225 
226 

J37-
228 

229 

231 

232 

2M 

234 

Initiate Rl Field Work - Parcel Group 1 
Contractor Procurement and Permitting 
Soil Boring installation/Sampling 
Groundwater Monitoring Well Installation/Development 
Soil Gas Probe Installation 
First Quarter Rl GW and Soil Gas Sampling 
laboratory Analy»s (first Quarter gw. soil gas. and soil) 
Data Validation (first Quarter gw, soil gas. and soil) 
Second Quarter Rl GW and Soil Gas Sampling 
Laboratory Analysis (second Quarter gw and soil gas) 
Data Validation (second Quarter gw and soil gas) 
Data Gap Analysis 
Third Quarter Rl GW Samping 
Laboratory Analysis (third Quarter gw) 
Data Validation (third Quarter gw) 
Fourth Quarter Rl GW Sampling 
Laboratory Analysis (fourth Quarter gw) 
Data Validation (fourth Quarter gw) 

Prepare Rl Report - Parcel Group 1 
Review Preliminary Rl Data with USEPA 
Submit Rl Rpt - Rev 0 to USEPA 
Receive USEPA Comments on Rl Rpt - Rev 0 
Si^mit Response to USEPA Comments on Rl Rpt • Rev 0 
Receive USEPA concurrence with Response to Comments on Rl Rpt - Rev 0 
Submit Rl Rpt - Rev 1 to USEPA 
USEPA Approves Rl Rpt - Rev 1 

Prepare FS Report - Parcel Group 1 
Submit Altematives Array Tech Memo to USEPA 
Receive USEPA Comments cm Alternatives Array Tech Memo 
Submit FS Rpt - Rev 0 to USEPA 
Receive USEPA Comments on FS Rpt • Rev 0 
Submit FS Rpt - Rev 1 to USEPA 
USEPA approves FS Rpt - Rev 1 

Project Planning • Parcel Group 2 
Pre-Site-Specific Work Plan Scoping Meeting 
Submit Site Specific Work Plan - Revision 0 to USEPA 
Receive USEPA Comments on Draft SSWP Revision 0 
Submit Site Specific Work Plan Revision 1 to USEPA 
USEPA Approves SSWP Revision 1 

initiate Rl Field Work - Parcel Group 2 
Contractor Procurement and Penrttting 
Soil Boring Installation/Sampling 
Groundwater Monitoring W^l InstallatiorVDevelopment 

Duration 

60 days Tue 2/19/13 Fri4/19/13 

60 days Tue 2/19/13 Fri 4/19/13; 

55 days Thu 4/25/13 Tue 6/18/13 

Odays Thu 7/18/13 Thu 7/18/13 

0 days Sat 8/17/13 Sat 6/17/13 

21 days Thu 9/5/13 Wed 9/25/13 

60 days Thu 9/26/13 Sun 11/24/13; 

30 days Thu 9/26/13 Fri 10/25/13 

30 days Sat 11/2/13 Sun 12/1/13! 

319 days Thu 3/S/14 Mon 1/19/15 

Odays Thu 3/6/14 Thu3«/14 

Odays Wed 6/4/14 Wed 6/4/14 

Odays Mon 8/4/14 Mon 8/4/14: 

Odays Thu 9/18/14 Thu 9/18/14 

Odays Mon 10/20/14 Mon 10/20/14; 

Odays Thu 12/4/14 Thu 12/4/141 

Odays Mon 1/19/15 Mon 1/19/15! 

255 days Mon 8/4/14 Thu 4/16/15 

0 days Mon 8/4/14 Mon 8/4/14 

Odays Fri 10/3/14 Fri 10/3/14 

0 days Mon 11/17/14 Mon11/17/14| 

Odays Fri 1/16/15 Fri 1/16/15' 

0 days Mon 3/2/15 Mon 3/2/15; 

0 days Thu 4/16/15 Thu 4/16/15! 

152 days Fri 4/17/15 Tue 9/1S/15 

60 days Fri 4/17/15 Mon 6/15/15 

60 days Tue 6/16/15 Fri 8/14/15 

30 days Mon 8/17/15 Tue 9/15/15^ 

90 days Wed 9/16/15 Mon 12/14/15 

1015 days Tue 1/15/13 Men 10/26/15 

445 days Tue 1/15/13 Fri 4/4/14 

45 days Tue 1/15/13 Thu 2/26/13 

14 days Mon 3/18/13 Sun 3/31/13 

14 days Mon 4/1/13 Sun 4/14/13! 

5 days Mon 4/1/13 Fri 4/5/13! 

10 days Mon 4/22/13 Wed 5/1/13! 

30 days Thu 5/2/13 Fri5rai/13i 

60 days Thu 6/6/13 Sun 8/4/13! 

10 days Mon 7/22/13 Wad 7/31/13 

30 days Thu 8/1/13 Fri 8/30/13; 

30 days Men 9/9/13 Tue 10/8/13 

14 days Fri 9/20/13 Thu 10/3/13 

10 days Tue 10/22/13 Thu 10/31/13 

30 days Fri 11/1/13 Sal 11/30/13 

30 days Fri 12^/13 Sat 1/4/14 

10 days Mon 1/20/14 Wed 1/29/14 

30 days Thu 1/30/14 Fri 2/28/14 

30 days Thu 3/6/14 Fri 4/4/14 

305 days Thu 3/20/14 Mon 1/19/15 

Odays Thu 3/20/14 Thu 3/20/14 

Odays Tue 6/3/14 Tue 6/3/14 

Odays Mon 8/4/14 Mon 8/4/14 

Odays Thu 9/18/14 Thu 9/18/14 

Odays Mon 10/20/14 Men 10/20/14 

Odays Thu 12/4/14 Thu 12/4/14 

Odays Mon 1/19/15 Mon 1/19/15 

255 days Mon 8/4/14 Thu 4/16/15 

Odays Mon 8/4/14 Mon 8/4/14 

Odays Fri 10/3/14 Fri 10/3/14 

Odays Mon 11/17/14 Mon 11/17/14 

Odays Fri 1/16/15 Fri 1/16/15 

Odays Mon 3/2/15 Mon 3/2/15 

Odays Thu 4/16/15 Thu 4/16/15 

196 days Tue 1/15/13 Mon 7/29/13 

Odays Tue 1/15/13 Tue 1/15/13 

Odays Fri 3/15/13 Fri 3/15/13 

0 days Tue 5/14/13 Tue 5/14/13 

Odays Fri 6/28/13 Fri 6/28/13 

0 days Mon 7/29/13 Mon 7/29/13 

443 days Tue 7/30/13 Wed 10/15/14 

45 days Tue 7/30/13 Thu 9/12/13 

14 days Sat 9/28/13 Fri 10/11/13| 

14 days Sat 10/12/13 Fri IO/25/13I 

Qtf2 
2012-

Qtr3 r QU4 

Project;ig82 IBS SAS 2012 PGL MGP schedule 
Date; 10/31/12 

Task 

Milestone 

Summary 

Rolled Up Task 

Rolled Up Milestone 

Rolled Up Progress 

Split 

Extemal Tasks 

Project Summary 

Qtrl I qlr2 i Qtr3 I Qtr4 T Q)r 
r|4/19 

r >19 

Qtt2 i .Qlri.-J flii 1 r Qtr c:iZQ)L<_zir.-QtLL„r —oita Qtr4 Otf 1 I Qtr 2 

V^8 
VMMJ? 

> 1/19 

ik—uiix. 

VW42, 

•X 
> I 

w 'y 

V^8 

^10/11 
f,10/25 

Group By Summary 

Inactive Task 

Inactive Milestone 

Inactive Sunmary U 

Manual Task 

Duration-only 

•••K? Manual Summary RoHup i 

Manual Summary ^ 

Start-only C 

Fmislvonly 

Progress 

1. This preliminary schedule is dependent on USEPA-approval and weather conditions to completed field investigations. Schedule modifications will be in accordance with the AOC/SOW. 
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FIGURE 1 
2012 Master Schedule Update - Revision 0 
Peoples Gas Light and Coke Company Former Manufactured Gas Plant Sites 

CERCLA Docket No. V-W-08-C-917 

Date: October 31. 2012 

ID Task Name 

237 
238 
239 
240 
Ml 
24i2 
243 
2M 
245 
246 

247 

249 

250 

251 

252 

^3 

254 

255 
256 

^57 
Ka 
^59 

260 

261 

262 

263 

JM 
265 
266 

^7 
268 

269 
270 

271 
272 

29f 

292 

294 

295 

296 

297 

J98 

300 

^1 
M2 

303 

304 
305 

306 

307 

"306 

309 

310 

Soil Gas Probe Installation 
First Quarter Ri GW and Soil Gas Sampling 
Laboratory Analysis (first Quarter gw. soil gas. and SMI) 
Data Validation (first Quarter gw, soil gas, and soH) 
Second Quarter RI GW and Soil Gas Sampling 
Laboratory Analysis (second Quarter gw and soil gas) 
Data Validation (second Quarter gw and soil gas) 
Data Gap Analysis 
Third Quarter RI GW Sampkng 
Laboratory Analysis (third Quarter gvO 
Data Validation (third Quarter gw) 
Fourth Quarter RI GW Sampling 
Laboratory Analysis (fourth Quarter gw) 
Data Validation (fourth Quarter gw) 

Prepare RI Report - Parcel Group 2 
Review Preliminary RI Data with USEPA 
Submit RI Rpt - Rev 0 to USEPA 
Receive USEPA Comments on RI Rpt - Rev 0 
SiAmit Response to USEPA Comments on RI Rpt - Rev 0 
Receive USEPA concurrence with Response to Comments on RI Rpt - Rev 0 
Submit RI Rpt - Rev 1 to USEPA 
USEPA Approves RI Rpt - Rev 1 

Prepare FS Report - Parcel Group 2 
Submit Alternatives Array Tech Menx> to USEPA 
Receive USEPA Comments on AHematives Array Tech Memo 
Submit FS Rpt - Rev 0 to USEPA 
Receive USEPA Comments on FS Rpt - Rev 0 
Submit FS Rpt - Rev 1 to USEPA 
USEPA approves FS Rpt • Rev 1 

Project Planning - Parcel Group 3 
Pre-Site-Spedfic Work Plan Scoping Meeting 
Submrt Site Specific Work Plan - Revision 0 to USEPA 
Receive USEPA Comments on Draft SSWP Revision 0 
Submit Site Specific Work Plan Revision 1 to USEPA 
USEPA Approves SSWP Revision 1 

Initiate RI FieM Work - Parcel Group 3 

Throop Station OU Site ID: SSID B5HM 

311 

312 

313 
314 

315 

316 

317 

318 

^19 

320 

321 

322 
323 

324 

325 

326 
327 

328 

Project Planning 
Submit Site Specific Work Plan - Revision 0 to USEPA 
Receive USEPA Comments on Draft SSWP Revision 0 
Submit Site Specific Work Plan Revision 1 to USEPA 
USEPA Approves SSWP Revision 1 

initiate RI Field Work - Upland 
Contractor Procurement and Permitting 
Soil Boring Installation/Sampling 
Groundwater Monitoring Well Installation/Development 
Soil Gas Probe Installation 
First Quarter RI GW and Soil Gas Sampling 
Laboratory Analysis (first Quarter gw, soil gas, and soil) 
Data Validation (first Quarter gw, soil gas. and soil) 
Second Quarter RI GW and Soil Gas Sampling 
Laboratory Analysis (second Quarter gw and soil gas) 
Data Validation (second Quarter gw and soil gas) 
Data Gap Analysis 
Third Quarter RI GW Sampling 
Laboratory Analysis (third Quarter gw) 
Data Validation (third Quarter gw^ 
Fourth Quarter RI GW Sampling 
Laboratory Analysis (fourth Quarter gw) 
Data Validation (fourth Quarter gw) 

Prepare RI Report 
Review Preliminary RI Data with USEPA 
Submit RI Rpt - Rev 0 to USEPA 
Receive USEPA Comments on RI Rpt • Rev 0 
Review Response to USEPA Comments on RI Rpt - Rev 0 with USEPA 
Submit RI Rpt - Rev 1 to USEPA 
USEPA Approves RI Rpt - Rev 1 

Prepare FS Report 
Submit Alternatives Array Tech Memo to USEPA 
Receive USEPA Comments on AHematives Array Tech Memo 
Submit FS Rpt - Rev 0 to USEPA 
Receive USEPA Comments on FS Rpt • Rev 0 
Submit FS Rpt • Rev 1 to USEPA 

Duration Finish 

5 days Sal 10/12/13 Wed 10/16/13 

10 days Sat 11/2/13 Mon11/11/13i 

30 days Tue 11/12/13 Wed 12/11/13: 

60 days Tue 12/17/13 Fri 2/14/14; 

10 days Sat 2/1/14 Mon 2/10/14; 

30 days Tue 2/11/14 Wed 3/12/14 

30 days Sat 3/22/14 Sun 4/20/14 

14 days Wed 4/2/14 Tue 4/15/14 

10 days Sun 5/4/14 Tue 5/13/14 

30 days Wed 5/14/14 Thu 6/12/14 

30 days Wed 6/18/14 Thu 7/17/14 

10 days Sat 8/2/14 Mon 8/11/14 

30 days Tue 8/12/14 Wed 9/10/14 

30 days Tue 9/16/14 Wed 10/15/14 

486 days Tue 4/1/14 Fri 7/31/15 

0 days Tue 4/1/14 Tue 4/1/14 

0 days Mon 12/15/14 Men 12/15/14 

Odays Fri 2/13/15 Fri 2/13/15 

Odays Mon 3/30/15 Mon 3/30/15: 

0 days Fri 5/1/15 Fri 5/1/15; 

0 days Mon 6/15/15 Mon 6/15/15 

0 days Fri 7/31/15 Fri 7/31/15 

255 days Fli 2/13/15 Mon 10/26/15 

Odays Fri 2/13/15 Fri 2/13/15 

0 days Tue 4/14/15 Tue 4/14/15 

Odays Fri 5/29/15 Fri 5/29/15 

0 days Tue 7/28/15 Tue 7/28/15 

Odays Fri 9/11/15 Fri 9/11/15 

Odays Mon 10/26/15 Mon 10/26/15; 

226 days Mon 10/28/13 Tue 6/10/14 

Odays Mon 10/28/13 Mon 10/28/13: 

Odays Sat 1/25/14 Sat 1/25/14 

0 days Wed 3/26/14 Wed 3/26/14! 

Odays Sat 5/10/14 Sat 5/10/14' 

Odays Tue 6/10/14 Tue 6/10/14 

TBD TBD TBD 

1146 days Mon 10/15/12 Fri 12/4/15! 

121 days Mon 10/15/12 Tue 2/12/13' 

0 days Mon 10/15/12 Mon 10/15/12 

Odays Wed 11/28/12 Wed 11/28/12 

Odays Sun 1/13/13 Sun 1/13/13 

Odays Tue 2/12/13 Tue 2/12/13 

440 days Wed 2/13/13 Mon 4/28/14 

45 days Wed 2/13/13 Fri 3/29/13 

14 days Sun 4/14/13 Sat 4/27/13 

14 days Sun 4/28/13 Sat 5/11/13 

5 days Sun 5/12/13 Thu 5/16/13 

ID days Sun 5/19/13 Tue 5/28/13 

30 days Wed 5/29/13 Thu 6/27/13 

60 days Wed 7/3/13 Sat 8/31/13 

10 days Sat 8/17/13 Mon B/26/13 

30 days Tue 8/27/13 Wed 9/25/13 

30 days Sat 10/5/13 Sun 11/3/13 

14 days Wed 10/16/13 Tue 10/29/13 

10 days Fri 11/15/13 Sun 11/24/13 

30 days Mon 11/25/13 Tue 12/24/13 

30 days Mon 12/30/13 TUB 1/28/14 

10 days Thu 2/13/14 Sat 2/22/14 

30 days Sun 2/23/14 Mon 3/24/14 

30 days Sun 3/30/14 Mon 4/28/14 

202 days Mon 4/7/14 Sun 10/26/14 

Odays Mon 4/7/14 Mon 4/7/14 

0 days Wed 5/28/14 Wed 5/28/14 

Odays Sun 7/27/14 Sun 7/27/14 

Odays Mon 8/11/14 Mon 8/11/14 

Odays Wed 9/10/14 Wed 9/10/14 

Odays Sun 10/26/14 Sun 10/26/14 

255 days Sun 7/27/14 Wed 4/8/15 

0 days Sun 7/27/14 Sun 7/27/14 

0 days Thu 9/25/14 Thu 9/25/14 

Odays Sun 11/9/14 Sun 11/9/14 

Odays Thu 1/6/15 Thu 1/8/15 

Odays Sun 2/22/15 Sun2«2/15 

.2Q16 .... 
Qtrl ! " Qtr2 1 Qtf3 1 Qlr,4-. Qtrl I 

9^/27 

V^ii 
A-8/40 W •' '"t 

> 10/26 

VWM 
> 11/9 - , 

•-auf 

Prpject:19d2 IBS SA8 2012 PGL MGP schedule 
Date; 10/31/12 

Task 

Milestone 

Summary 

Rolled Up Task 

Rolled Up Milestone 

Rolled Up Progress 

SpHt 

External Tasks 

Project Summary 

Group By Summary 

Inactive Task 

Inactive Milestone 

Inactive Summary 

Manual Task 

Duration-only 

ManutH Summary Rollup «• 

Manual Summary W 

Starlonly C 

Rnish-onty 

Progress 

1. This preliminary schedule is dependent on USEPA-approval and weather conditions to completed field investigations. Schedule modifications will be in accordance with the AOC/SOW. 
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FIGURE 1 
2012 Master Schedule Update - Revision 0 
Peoples Gas Light and Coke Company Fonner Manufactured Gas Plant Sites 

CERCLA Docket No. V-W-08-C-917 

ID TasK Name 

333 

334 

335 

3^ 

337 

339 

MO 

341 

342" 

M3 

344 

345 

346 

M7 

348 

M9 

350 

351 

352 

354 

355 

3^" 

357 

358 

359 
360 
w 

364 

365 
366 

367 

USEPA approves FS Rpl • Rev 1 
Record of Decision 

USEPA prepares Prelminary Remedial AcUon Plan 
Preliminary Remedial Action Pian Public Review 
USEPA issues Record of Decision 

Negotiate Administrative Order 

370 

371 

372 

373 

374^ 

375 

376 

377 

378 

379 

380 

381 
382 

383 

385 

"386 

387 
386 

389 

390" 

p-\ 
392 
393 

394 

396 

~397 

398 

iHouQh Place Station OU Site ID: SSID B5HH 
! Project Planning 
i Pre-Compietion Reporl/Baseline Risk Assessment Report Scoping Meeting 

Submit Completion Report/Baseline Risk Assessment - Revision 0 to USEPA 
Pre-Site-Specific Wortt Plan Scoping Meeting 
Receive USEPA Comments on Completion Report/Baseline Risk Assessment 
Submit Site Specific Worit Plan - Revision 0 to USEPA 
Receive USEPA Comments on Draft SSWP Revision 0 
SubmH Site Specific Work Pian Revision 1 to USEPA 
USEPA Approves SSWP Revision 1 

Initiate Rl Field Work - Upland 
Contractor Procurement and Permitting 
Soii Boring Instailation/Sampiing 
Groundwater Monitoring Well Installation/Development 
Soil Gas Probe Installation 
First Quarter Rl GW and Soii Gas Sampling 
Laboratory Analysis (first Quarter gw, soil gas, and soil) 
Data Validation (first Quarter gw. soil gas. and soil) 
Second Quarter Rl GW and Soil Gas Sampling 
Laboratory Analysis (second Quarter gw and soil gas) 
Data Validation (second Quarter gw and soil gas) 
Data Gap Analysis 
Ttiird Quarter Rl GW Sampling 
Laboratory Analysis (third Quarter gw) 
Data Validation (third Quarter gw) 
Fourth Quarter Rl GW Sampling 
Laboratory Analysis (fourth Quarter gv^ 
Data Validation (fourth Quarter gw) 

Prepare Rl Report 
Review Preliminary Rl Data with USEPA 
Submit Ri Rpt - Rev 0 to USEPA 
Receive USEPA Comments on Rl Rpt • Rev 0 
Review Response to USEPA Comments on Rl Rpt • Rev 0 wiftt USEPA 
Submit Rl Rpt - Rev 1 to USEPA 
USEPA Approves Ri Rpt - Rev 1 

Prepare FS Report 
Si4>mit Alternatives Array Tech Memo to USEPA 
Receive USEPA Comments on Altematives Array Tech Memo 
Submit FS Rpt • Rev 0 to USEPA 
Receive USEPA Comments on FS Rpt - Rev 0 
Submit FS Rpt - Rev 1 to USEPA 
USEPA approves FS Rpt - Rev 1 

Record of Decision 
USEPA prepares Prelminary Remedial Action Plan 
Preliminary Remedial Action Plan Public Review 
USEPA issues Record of Decision 

Negotiate Administrative Order 

North Shore Avenue Station Site ID: SSID B5HL 
Project Planning 

Pre-Completion Report/Baseline Risk Assessment Report t 

399 
400 
401 
402 

"403 

Submit Completion Report/Baseline Risk Assessment • Revision 0 to USEPA 
Pre-Site-Specific Work Plan Scoping Meeting 
Receive USEPA Comments on Completion Report/Baseline Risk Assessment 
Submit Site Specific Work Plan - Revision 0 to USEPA 
Receive USEPA Comments on Draft SSWP Revision 0 
SubmH Site Specific Work Plan Revision 1 to USEPA 
USEPA Approves SSWP Revision 1 

Inttiate Rl Field Work - Upland 
Contractor Procurement and Permitting 
Soii Boring Instailation/Sampiing 
Groundwater Monitoring Well Installation/Development 
Soil Gas Probe Installation 
First Quarter Rl GW and Soil Gas Sampling 
Laboratory Analysis (first Quarter gw. soil gas, and soil) 
Data Validation (first Quarter gw. soil gas, and soil) _ 

Date; October 31,2012 

Duration 

Odays Wed 4/8/15 Wed 4/8/15; 
150 days Thu 4/9/15 Sat 9/5/15: 

60 days Thu 4/9/15 Sun 6/7/15 
60 days Men 6/8/15 Thu 8IG^^5 
30 days Fri 8/7/15 Sat 9/5/15 
90 days Sun 9/6/15 Fri 12/4/15 

1352 days Wed 11/28/12 Tue 11/8/16 
294 days Wed 11/28/12 Tue 9/17/13 

0 days Wed 11/28/12 Wed 11/28/12 
Odays Fri 2/15/13 Fri 2/15/13' 
Odays Fri 3/15/13 Fri 3/15/13; 
Odays Mon 4/15/13 Mon4/15/13i 
Odays Fri 5/17/13 Fri 5/17/13 
0 days Mon 7/1/13 Mon 7/1/13 
Odays Fri 8/16/13 Fri 8/16/13 
Odays Tue 9/17/13 Tue 9/17/13; 

440 days Wed 9/18/13 Mon 12/1/14 
45 days Wed 9/18/13 Fri 11/1/13; 
14 days Sun 11/17/13 Sat 11/30/13 
14 days Sun 12/1/13 Sat 12/14/13 
5 days Sun 12/15/13 Thu 12/19/13 

10 days Sun 12/22/13 Tue 12/31/13 
30 days Wed 1/1/14 Thu 1/30/14 
60 days Wed 2/5/14 Sat 4/5/14 
10 days Sat 3/22/14 Mon 3/31/14 
30 days Tue 4/1/14 Wed 4/30/14 
30 days Sat 5/10/14 Sun 6/8/14 
14 days Wed 5/21/14 Tue 6/3/14 
10 days Fri 6/20/14 Sun m9/^A 
30 days Mon 6/30/14 Tue 7/29/14 
30 days Mon 6/4/14 Tue 9/2/14i 
10 days •Riu 9/18/14 Sat 9/27/14 
30 days Sun 9/28/14 Mon 10/27/14 
30 days Sun 11/2/14 Mon 12/1/14 

259 days Mon 10/13/14 Mon 6/29/15 
Odays Mon 10/13/14 Mon 10/13/14 
Odays Fri 1/30/15 Fri 1/30/15 
Odays Tue 3/31/15 Tue 3/31/15 
Odays Wed 4/15/15 Wed 4/15/15 
Odays Fri 5/15/15 Fri 5/15/15 
Odays Mon 6/29/15 Mon 6/29/15 

258 days Tue 3/31/15 Mon 12/14/15 
Odays Tue 3/31/15 Tue 3/31/15 
Odays Mon 6/1/15 Mon 6/1/15 
Odays Thu 7/16/15 Thu 7/16/15 
0 days Mon 9/14/15 Mon 9/14/15 
Odays Thu 10/29/15 Thu 10/29/15 
Odays Mon 12/14/15 Mon 12/14/15 

150 days TUB 12/15/15 Tue 7/5/16 
60 days Tue 12/15/15 Tue 3/1/16 
60 days Wed 3/2/16 Tue 5/24/16 
30 days Wed 5/25/16 Tue 7/5/16 
90 days Wed 7/6/16 Tue 11/8/16 

1302 days Thu 6/13/13 Thu 6/1/17 
243 days Thu 6/13/13 Mon 2/10/14 

0 days Thu 8/13/13 Thu 6/13/13 
Odays Fri 7/12/13 Fri 7/12/13 
Odays Mon 8/12/13 Mon 8/12/13 
0 days Sun 6/11/13 Sun 8/11/13 
Odays Thu 10/10/13 Thu 10/10/13 
Odays Mon 11/25/13 Mon 11/25/13 
Odays Thu 1/9/14 Thu 1/9/14 
Odays Mon 2/10/14 Mon 2/10/14 

444 days Tue 2/11/14 Thu 4/30/15; 
45 days Tue 2/11/14 Thu 3/27/14; 
14 days Mon 4/14/14 Sun 4/27/14; 
14 days Mon 4/28/14 Sun 5/11/14; 
5 days Mon 5/12/14 Fri 5/16/141 

10 days Mon 5/19/14 Wed 5/28/14! 
30 days Thu 5/29/14 Fri 6/27/14 
60 days Thu 7/3/14 Sun 8/31/14 

jatu 
2012 

Qtr 1 1 Qtr 2 
2013 

i Qtr 3 
2014 

_QiLl 
_ ,.2.qi5_ 

J QtA. JJIr.2 i --<5 Q1L4_ Qtr1 I Qlr?^ C«f3 I CMf4 I Qkl 

^ 11/28 

V«1J, 

9 
•-U13 

Vva 
^ 8/12 
> 8/11 

H! 

8/31 

ProJect:1982 IBS SAS 2012 PGL MGP schedule 
Date: 10/31/12 

Task 

Milestone 

Summary 

Rolled Up Task 

Rolled Up Milestone 

Rolled Up Progress 

Spfit 

External Tasks 

Project Surrvnary 

Group By Summary 

Inactive Task 

InacUve Milestone 

•V Inactive Summary O 

r. J Manual Task H 

Duration-only 

Manual Summary Rolup aai 

• Manual Summary W 

_ Start-only C 

Finish-only 

Progress 

1. This preliminary schedule is dependent on USEPA-approval and weather conditions to completed field investigations. Schedule modifications will be in accordance with the AOC/SOW. 
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FIGURE 1 
2012 Master Schedule Update - Revision 0 
Peoples Gas Light and Coke Company Former Manufactured Gas Plant Sites 

CERCLA Docket No. V-W-08-C-917 

15 Task Name 

404 

405 

406 
407 

4TO 

416" 
411 

412 

413 

414 

41^ 

416 
417 

418 
419 

420 

421 

422 

423 

424 

425 

4M 

427^ 

426 

429_ 

430 

431 

432 
433 

434 
435 

437 

438 
439 

440 

441 

442 

443 
444 

445 

4^ 
447 
448 
449 
450 

451 
452 

453 

454 

456 

457 

_4W 

459 

4^ 

461 
462 

463 

'AM 
465 

466 

J67 
466 

Second Quarter Rl GW and Soil Gas Sampling 

Laboratory Analysis (second Quarter gw and soil gas) 

Data Validation (second Quarter gw and soil gas) 

Data Gap Analysis 

Third Quarter Rl GW Sampling 

Laboratory Analysis (third Quarter gw) 

Data Validation (third Quarter gv^ 

Fourth Quarter Rl GW Sampling 

Laboratory Analysis (fourth Quarter gw) 

Data Validation (fourth Qu^er gw) 

Prepare Rl Report 

Review Preliminary Rl Data with USEPA 

Submit Rl Rpt- Rev 0 to USEPA 

Receive USEPA Comments on Rl Rpt • Rev 0 

Review Response to USEPA Comments on Rl Rpt - Rev 0 with USEPA 

Submit Rl Rpt - Rev 1 to USEPA 

USEPA Approves Rl Rpt - Rev 1 

Prepare PS Report 
Submit AHematives Array Tech Merrx) to USEPA 

Receive USEPA Comments on AHematives Array Tech Memo 

Submit FS Rpt - Rev 0 to USEPA 

Receive USEPA Comrrients on FS Rpt • Rev 0 

Submit FS Rpt - Rev 1 to USEPA 

USEPA approves FS Rpt - Rev 1 

Record of Decision 

USEPA prepares Prelminary Remedial Action Plan 

Preliminary Remedial Action Plan Public Review 

USEPA issues Record of Decision 

Negotiate Administrative Order 

Pitney Court Station QU Site ID: SSID B5HP 

469 

470 

471 
472 
473 

474 

475 

476 

~477^ 
476 

Project Planning 

Pre-Completion Report/Baseline Risk Assessment Report Scoping Meeting 

SutmiK Completion Report/Baseline Risk Assessment - Revision 0 to USEPA 

Pre-Site-Spedfic Work Plan Scoping Meeting 

Receive USEPA Comments on Completion Report/Baseline Risk Assessment 

SubmH SHe Specific Work Plan - Revision 0 to USEPA 

Receive USEPA Comments on Draft SSWP Revision 0 

Submit Site Specific Work Plan Revision 1 to USEPA 

USEPA Approves SSWP Revision 1 

Initiate Rl Field Work - Upland 

Contractor Procurement and Permitting 

Soil Boring Installation/Sampling 

Groundwater Monitoring Well Installation/Development 

Soil Gas Probe Installation 

First Quarter Rl GW and Soil Gas Sampling 

Laboratory Analysis (first Quarter gw, soil gas. and soil) 

Data Validation (first Quarter gw. soil gas. and soil) 

Second Quarter Rl GW and Soil Gas Sampling 

Laboratory Analysis (second Quarter gw and soil gas) 

Data Validation (second Quarter gw and soil gas) 

Data Gap Analysis 

Third Quarter Rl GW Sampling 

Laboratory Analysis (third Quarter gw) 

Data Validation (third Quarter gw) 

Fourth Quarter Rl GW Sampling 

Laboratory Analysis (fourth Quarter gw) 

Data Validation (fourth Quarter gw) 

Prepare Rl Report 

Review Preliminary Rl Data with USEPA 

Submit Rl Rpt - Rev 0 to USEPA 

Receive USEPA Comments on Rl Rpt - Rev 0 

Review Response to USEPA Comments on Rl Rpt - Rev 0 with USEPA 

Submit Rl Rpt - Rev 1 to USEPA 

USEPA Approves Rl Rpt - Rev 1 

Prepare FS Report 

Submit AHematives Array Tech Memo to USEPA 

Receive USEPA Comments on Alternatives Array Tech Memo 

Submit FS Rpt - Rev 0 to USEPA 

Receive USEPA Comments on FS Rpt • Rev 0 

Submit FS Rpt - Rev 1 to USEPA 

USEPA approves FS Rpt - Rev 1 

Record of Decision 

USEPA prepares Prelminary Remedial Action Plan 

Duration 

10 days Mon 6/16/14 Wed 8/27/14 

30 days Thu 8/28/14 Fri 9/26/14 

30 days Mon 10/6/14 Tue 11/4/14 

14 days Fri 10/17/14 Thu 10/30/141 

10 days Mon 11/17/14 Wed 11/26/141 

30 days Thu 11/27/14 Fri 12/26/14: 

30 days Thu 1/1/15 Fri 1/30/15 

10 days Sun 2/15/15 Tue 2/24/15 

30 days Wed 2/25/15 Thu 3/26/15 

30 days Wed 4/1/15 Thu 4/30/15 

264 days Wed 3/11/15 Mon 11/30/15 

0 days Wed 3/11/15 Wed 3/11/15 

0 days Mon 6/29/15 Mon 6/29/15 

0 days Fri 8/28/15 Fri 8/28/15 

0 days Mon 9/14/15 Mon 9/14/15 

Odays Wed 10/14/15 Wed 10/14/15, 

0 days Mon 11/30/15 Mon 11/30/15 

255 days Fri 8/28/15 Thu 6/30/16 

Odays Fri 8/28/15 Fri 8/28/15 

0 days Tue 10/27/15 Tue 10/27/15 

0 days Fri 12/11/15 Fri 12/11/15; 

0 days Thu 2/25/16 Thu 2/25/16 

Odays Thu 4/26/16 Thu 4/28/16 

Odays Thu 6/30/16 Thu 6/30/16 

150 days Fri 7/1/16 Thu 1/26/17 

60 days Fri 7/1/16 Thu 9/22/16 

60 days Fri 9/23/16 Thu 12/15/16 

30 days Fri 12/16/16 Thu 1/26/17 

90 days Fri 1/27/17 Thu 6/1/17; 

1239 days Thu 12/12/13 Wed 11/15/17 

182 days Thu 12/12/13 Wed 6/11/14 

Odays Thu 12/12/13 Thu 12/12/13 

Odays Fri 1/10/14 Fri 1/10/14 

0 days Mon 2/10/14 Mon 2/10/14 

Odays Mon 2/10/14 Men 2/10/14 

Odays Thu 4/10/14 Thu 4/10/14 

0 days Thu 3/27/14 Thu 3/27/14 

Odays Mon 5/12/14 Mon 5/12/14 

0 days Wed 6/11/14 Wed 8/11/14; 

440 days Thu 6/12/14 Tue 8/25/151 

45 days Thu 6/12/14 Sat 7/26/14 

14 days Mon 8/11/14 Sun 8/24/14 

14 days Mon 8/25/14 Sun 9/7/14 

5 days Mon 9/6/14 Fri 9/12/14 

10 days Mon 9/15/14 Wed 9/24/14 

30 days Thu 9/25/14 Fri 10/24/14 

60 days Thu 10/30/14 Sun 12/28/14 

10 days Sun 12/14/14 Tue 12/23/14 

30 days Wed 12/24/14 Thu 1/22/15 

30 days Sun 2/1/15 Mon 3/2/15 

14 days Thu 2/12/15 Wed 2/25/15 

10 days Sat 3/14/15 Mon 3/23/15 

30 days Tue 3/24/15 Wed 4/22/15 

30 days Tue 4/28/15 Wed 5/27/15 

10 days Fri 6/12/15 Sun 6/21/15 

30 days Mon 6/22/15 Tue 7/21/15 

30 days Mon 7/27/15 Tue 8/25/15 

263 days Mon 7/6/15 Thu 4/28/16 

Odays Mon 7/6/15 Mon 7/6/15 

Odays Mon 10/26/15 Mon 10/26/15 

Odays Fri 12/25/15 Fri 12/25/15 

Odays Wed 1/13/16 Wed 1/13/16 

0 days Wed 2/24/16 Wed 2/24/16 

0 days Thu 4/28/16 Thu 4/28/16 

255 days Fri 12/25/15 Wed 12/14/16 

Odays Fri 12/25/15 Fri 12/25/15 

Odays Wed 3/16/16 Wed 3/16/16 

Odays Wed 5/18/16 Wed 5/18/16 

Odays Wed 8/10/16 Wed 8/10/16 

Odays Wed 10/12/16 Wed 10/12/16 

Odays Wed 12/14/16 Wed 12/14/16 

190 days Thu 12/15/16 Wed 7/12/17 

60 days Thu 12/15/16 Wed 3/8/17 

Prpject;1982 IBS SAS 2012 PGL MGP schedule 
Date; 10/31/12 

Task 

Milestone 

Summary 

RoHed Up Task 

Rotted Up Milestone 

Rotted Up Progress 

1. This preliminary schedule is dependent on USEPA-approvat and weather cortditions to completed field investigations. Schedule modifications will be in accordance with the A0C/80W. 

SpH 

External Tasks 

Project Summary 



FIGURE 1 
2012 Master Schedule Update - Revision 0 
Peoples Gas Light and Coke Company Former Manufactured Gas Plant Sites 

CERCLA Docket No. V-W-08-C-917 

Date: October 31, 2012 

Task Name 

Preliminary Remedial Action Plan Public Review 
USEPA issues Reconl of Decision 

Negotiate Administrative Order 

ID 

480 
4^ 
482 
"4M 

l22nd Street Station OU Site ID: B5FW 
485 jProject Start Date to be Established in October 2013 Master Schedule Update 

4W I 
487 South Branch River OU 
488 Project Start Date to be Established in October 2013 Master Schedule Update 

Start Finish 

60 days 
30 days 
90 days 

TBD 
Odays 

TBD 
Odays 

Thu 3/9/17 Wed 5/31/17 
Thu 6/1/17 Wed 7/12/17 

Thu 7/13/17 Wed 11/15/17 

Thu 10/31/13 Thu 10/31/13 

Thu 10/31/13 Thu10«1/13 

QfrZ 
2012 

Qtr3 Qtf4 Qtf1 Qtr2 Qtf3 Qtf4 •Qtrl 
2Q14 

..Qtr 2 . i Qk L _ Qlr 4. Qlrt Qfr4 , Qtrl CHr2 
JijlS-

iair3 I Qtrjl Qtr1 _Q\rZ 

# 10/31 

# 10/31 

Project;1982 IBS SAS 2012 PGL MGP schedule 
Date: 10/31/12 

Ta^ 

Milestone 

Summary 

Rolled Up Task 

Rolled Up Milestone 

RoHed Up Progress 

Split 

External Tasks 

Project Summary 

Group By Summary 

Inactive Task 

Inactive Milestone 

Inactive Summary 

Manual Task 

Duration^nfy 

Manual Summary Rdlup HM 

Manual Summary ^ 

Start-only C 

Finistvonly 

Progress 

1. This preliminary schedule is dependent on USEPA-approval and weather conditions to completed field investigations. Schedule modifications will be in accordance with the AOC/SOW. 
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